



PROJECT STATUS

Accomplished

- Interior Non-Structural Wall Demolition
- Asbestos Abatement
- Cut/Cap/Make Safe Work
- Offloading of Interior Demolition Waste and Haul Off Site
- Traffic Coating Removal in Garage

Current Work

Upcoming Milestones

- Structural concrete remediation commencement



OVERVIEW

Interior abatement and demolition has been completed, and all demolition waste has been removed from the site. The traffic coating has been removed in the garage. Structural concrete remediation in the garage is anticipated to begin in May.

Construction
Start

Archives Open

