



PROJECT STATUS

Accomplished

- Interior Non-Structural Wall Demolition on Levels Plaza-5
- Asbestos Abatement on Levels 1-5
- Electrical and Mechanical Cut/Cap/Make Safe Work
- Offloading of Interior Demolition Waste and Haul Off Site

Current Work

- Asbestos Abatement on Levels B1-1, Penthouse, and Roof
- Interior Non-Structural Wall Demolition on the Plaza Level

Upcoming Milestones

- Abatement complete
- Interior demolition complete
- Structural concrete remediation commencement



OVERVIEW

Interior abatement and demolition is nearing completion. Interior non-structural wall demolition is complete on Levels 1-5 and is ongoing on the Plaza Level. Asbestos abatement is complete on Levels 1-5 and is ongoing on Levels B1-1, Penthouse, and Roof. Structural concrete remediation in the garage is anticipated to begin in January and all work is taking place during normal working hours. There are roughly 20 workers onsite each day.

Construction Start

Archives Open

